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MARCH 15, 2014 DEBRIS REMOVAL UPDATE

AUGUSTA, Ga., March 16, 2014— The contractor continues to work in all zones not yet listed
as complete.

Hazardous limb and tree removal is essentially complete along the roadways, with final
inspections being performed. However, crews continue to work in city’s parks.

First pass-debris removal complete in the following zones: 1C, 1D, 3B, 3C, and 3D.

The following is a summary of debris and hazard removal for March 15, 2014.

3/15/14 Project to Date

Haul Trucks Operating 73 N/A
Bucket Trucks Operating 14 N/A
Total Haul Loads 519 6,741
Debris Hauled (cubic yards) 23,361 323,302
Hazardous Limbs Removed 306 24,112
Hazardous Trees Removed 4 781
Debris Removed prior to contract (cubic yards) N/A ~80,000

Refer to www.augustaga.gov for daily updates and the zone map.
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